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§ Main	
  Entrance	
  Grand	
  Opening	
  
§ ConstrucLon	
  Updates	
  

§  Elevator	
  	
  
§ Playground	
  Equipment	
  
§  Site	
  Work	
  

§  Landscaping	
  
§  Fencing	
  
§  Bike	
  Lane	
  /	
  Racks	
  

§  School	
  Marquee	
  
§  Furniture	
  
§  Solar	
  Panels	
  
§ De-­‐EscalaLon	
  Space	
  

§ Punchlist	
  Review	
  
§ Next	
  SIT	
  MeeLng	
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§ Main	
  Entrance	
  –	
  Grand	
  Opening	
  5.31.16	
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Elevator	
  –	
  In	
  Progress	
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Playground	
  –	
  Summer	
  2016	
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Playground	
  –	
  Summer	
  2016	
  
	
  
	
  
	
  	
  	
  	
  	
  
	
  
	
  

(PreK)	
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Playground	
  –	
  Summer	
  2016	
  
	
  
	
  
	
  	
  	
  	
  	
  
	
  
	
  

(Kindergarten	
  –	
  5th	
  Grade)	
  
	
  
	
  
	
  	
  	
  	
  	
  
	
  
	
  



Landscaping 
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§ Discussions	
  with	
  Landscape	
  Architect	
  about	
  Liriope	
  
and	
  Vinca	
  planLngs.	
  	
  

§ Short	
  ground	
  cover	
  is	
  recommended	
  around	
  benches.	
  
	
  



Fencing 

DCPS	
  |	
  OCOO	
  

9	
  

	
  
	
  
	
  
§ Fencing	
  to	
  include	
  addiLonal	
  areas	
  along	
  14th	
  Street	
  &	
  
C	
  Street.	
  

§ The	
  fencing	
  will	
  be	
  per	
  DCPS	
  standard.	
  	
  
	
  
	
  
	
  	
  	
  	
  	
  
s	
  
	
  



Bike Lane / Racks 
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§ Rerouted,	
  protected	
  and	
  gate(s)	
  added.	
  	
  
	
  
	
  
	
  	
  	
  	
  	
  
	
  
	
  



School Marquee 
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§ Design	
  in	
  process	
  and	
  approvals	
  will	
  be	
  needed.	
  	
  
	
  
	
  
	
  
	
  	
  	
  	
  	
  
	
  
	
  



Furniture 
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§ Finalizing	
  order	
  for	
  front	
  office	
  area.	
  

§ Confirming	
  that	
  all	
  Teachers	
  Lounge	
  was	
  delivered.	
  

§ Kiln	
  to	
  procured	
  and	
  plan	
  to	
  install	
  this	
  summer.	
  
	
  	
  	
  	
  	
  
	
  
	
  



Solar Panels 
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§ DGS	
  Consultant	
  PM	
  is	
  tentaLvely	
  scheduled	
  to	
  visit	
  
Payne	
  next	
  week	
  .	
  

	
  
	
  
	
  
	
  	
  	
  	
  	
  
	
  
	
  



Temporary De-Escalation Room (West Wing) 
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§ Electric	
  and	
  data	
  to	
  be	
  added	
  to	
  room	
  during	
  the	
  
summer.	
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Site	
  Work	
  –	
  Summer	
  2016	
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•  Next SIT Meeting – June 15, 2016 @6pm 
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QuesLons/Comments	
  
	
  

Don’t	
  forget	
  to	
  sign-­‐in	
  (please	
  print)	
  


